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Abstract. This paper aims at providing insights into the complex world of managing goals as 
part of change. The paper describes a digital prototype tool to support goal oriented 
improvement efforts towards company survival and growth. The prototype was developed 
based on the needs of practitioners in a SME construction company. Initial results indicates 
that a tool like the prototype can be helpful. This stimulates further research and 
development, and might inspire others to make and take advantage of IT solutions that go 
beyond traditional project scheduling to support change. 
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1 INTRODUCTION 
In the work leading up to this paper practitioners expressed the problem that many small- and medium 
sized (SME) construction companies are good at “carpentry”, but not at management. Practitioners have 
also stated that management often makes decisions based on intuition in a context characterized by 
incomplete and inadequate information. These statements concur with previous findings in the literature, 
i.e. Taylan, Bafail, Abdulaal, & Kabli (2014) who evaluated construction projects and their overall risks 
in uncertain situations. Lack of management skills can become devastating in situations where a company 
must handle portfolios of different construction projects and supporting activities with complex 
dependencies supplemented by necessary company change efforts on a continuous basis.  
 
 Garvin (2012) states that for managers today work is all too often fragmented and compartmentalized, 
finding it difficult to get things done and stay focused.  Examples of processes include product 
development, order fulfillment, customer service, resource allocation and decision making (Garvin, 
2012). Not surprisingly, a common practice in various types of organizations is the systematic use of 
process models for different purposes (Mendling, Reijers, & van der Aalst, 2010), for example to 
understand AS-IS practices and planning for TO-BE situations (Becker & Kahn, 2003).  
 
 Process models are sub-views within Enterprise Modeling (EM) (Vernadat, 2002). EM is about 
creating a number of integrated models which capture and represent different focal areas of an enterprise, 
for example business processes, business rules, concepts, information, data, vision, goals and actors 
(Sandkuhl, Stirna, Persson, & Wißotzki, 2014).  However, compared to the use of process models, the 
systematic use of goal models in practice is less common. Nevertheless, that does not change the fact that 
navigating by goals has been important to businesses for a long time. As an example of this, Peter 
Drucker published the book The Practice of Management to define key result areas, to outline how to set 
objectives, and to describe how to use them to direct and steer a business and to measure its performance 
while looking at management as a whole (Drucker, 2007). In literature, a number of goal modeling 
techniques have also been described (Amyot et al., 2010; Dardenne, Van Lamsweerde, & Fickas, 1993; 
2 
 
Gross & Yu, 2001; Rolland, 2007; Sandkuhl et al., 2014). An example of using EM for managing goal 
achievements can be found in Niehaves et al (2006). Unfortunately, goal modeling techniques are often 
perceived to be complex to understand and require huge amounts of time to create and implement. As 
such they can be seen as cumbersome to use when supporting business analysts in a rapidly changing 
business environment (Ullah & Lai, 2011).  
 
According to Ewenstein, Smith, and Sologar (2015) digital tools provide great opportunities for 
supporting change processes by enabling continuous feedback on change activities, personalization of the 
change experience, the ability to choose between alternative priorities, improved mission communication 
etc. Despite such possibilities, most tools on the market instead focus on quality demands and classical 
project scheduling aspects (Ewenstein et al., 2015). In an attempt to make goals more practical to work 
with and to ensure a more holistic goal focused management approach towards SME change processes, 
we have investigated the possibility of developing a digital tool to stimulate and support systematic goal 
oriented change and improvement practices. In what follows we describe the motivation and design of 
tool prototype, as well as some experiences of using it. 
 
     The paper is structured as follows: Section 2 provides background and motivation for developing the 
prototype. In section 3 the research approach is presented. In section 4, information on the tool design is 
presented, before we discuss and conclude our findings in section 5.  
 
2 BACKGROUND AND MOTIVATION 
For years, construction companies have had a poor reputation for coping with the adverse effects of 
change (Smith, Merna, & Jobling, 2013). Even more serious is the fact that many SMEs go bankrupt in an 
industry that has a great influence on nations’ gross domestic product (Love & Irani, 2004). Due to this, a 
great deal of attention from both business executives and national authorities has been put into finding a 
way to support these companies to become profitable and sustainable businesses over time.  
 
Olawale and Sun (2010) performed a survey of 250 construction project organizations in the UK. The 
survey was followed by interviews with experienced practitioners from fifteen of these organizations. 
They found that the top five factors inhibiting effective project cost and time control are all project 
internal elements. They also found that construction projects and more extensive construction decisions 
are often made based on instinctive feeling instead of relying on existing data. These findings contradict 
previous studies citing external aspects as the most important factors, such as unforeseen ground 
conditions, climate, etc. (Olawale & Sun, 2010). 
 
Aarseth (2014) presents findings from interviews conducted with hundreds of project managers and 
project team members suggesting that focusing on task perspective, schedule and scope, is not sufficient 
in larger complex projects. Equally important it is to focus on business relationships, cooperation between 
people and companies in the project and the external environment, organizations and context (Aarseth, 
2014). This implies the need to have an overall holistic management and decision-making approach in 
construction companies.  
 
In a Norwegian SME construction company (hereafter called case company) EM was used in a change 
process together with business management methods in an effort to change and improve core processes 
within the company. The case company was at the time at severe risk to go bankrupt despite having 
multiple building projects. This yielded some very encouraging results as regards the profit margin 
compared to industry in general (Karlsen & Opdahl, 2012).  After a period where most of the energy had 
been used to handle urgent issues, the need for defining relevant goals related to various business areas 
became a central theme to ensure survival and growth.  
 
Motivated by the writings of Miller et al (2001) and the work by Sandkuhl et al (2014), relevant goals 
for long-term sustainability were formulated with initial inputs from academics as well as from 
management consultants with experience from the SME construction sector. A generic goal model was 
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developed, which included important goals to achieve in order for an SME construction company to 
thrive. It was inspired by three approaches, Lean (Liker & Morgan, 2006), Balanced Scorecard 
(Schneiderman, 2013) and the Business Model Canvas (Osterwalder, 2004). The goals were documented 
in the form of a simple hierarchical goal model. The top-level goals represented important areas to focus 
on: business processes, HR and personnel management, marketing and sales, accounting and financial 
management, strategic governance, health, environment and safety as well as organizational learning. The 
generic goal model was intended to serve as a reference model to be adapted to specific companies. 
 
Based on the generic goal model, further work led to the development of a goal model specific to the 
case company, constituting a subset of the generic goal model, containing the goals related to the areas of 
primary concern to the case company and the specific criteria for goal achievements. Each goal was 
decomposed into a number of sub-goals. Each goal in the company specific goal model was then 
evaluated by using colors, red (indicator of serious condition), yellow (indicator of weak condition) and 
green (indicator of satisfactory or good condition). The idea was to progress from red status of a goal to 
green status.   
 
However, just having a goal hierarchy was evidently not enough, since management is about acting 
(Drucker, 2007). To ensure that goals were followed by actions, a paper-based scheme was developed 
where each company specific goal was listed, categorized by color code depending on perceived status of 
goal achievement, linked to a start and end-date for dedicated focus in the near future as well as motivated 
by strategy and other formal company decisions. After having used the paper-based scheme in the field 
for some time, it became evident to the manager that it was useful to perform follow-ups of various 
business areas. However, it proved difficult and cumbersome to keep the paper-based scheme up to date, 
due to status changes, schedule changes etc. Evidently, there are huge dynamics related to goal 
achievements in businesses and the paper-based version had its limitations when it came to keeping track 
of the current status of goals and capturing the dynamics of changing goals. Therefore, a solution was 
needed that would enable practitioners to handle both the complexity of following up on current goals and 
to cope with goals being changed over time. The prototype digital tool presented in section 4 provided a 
first attempt towards a solution aiming at helping to keep track of the experienced dynamics. 
 
 
3. RESEARCH APPROACH 
We investigated the change practice and managing of day-to-day activities in the case company 
through a longitudinal, qualitative study. The company mainly constructs single family dwellings. The 
company constituted of a CEO, a handful of employees handling various administration tasks and 
construction workers responsible for building the houses. The research can be divided into two phases. 
 
The first phase of the study took place during the years 2002-2012.  During those years, the company 
moved from a state where focus had been on avoiding bankruptcy by choosing selected processes for 
improvement, to become what could be seen as a more “adult” organization, lending a term from Adizes 
(2004). As such they focused on achieving more systematic approaches to increase the ability to balance 
(1) day-to-day activities, (2) handling urgent issues and (3) planning for and implementing change.  
 
     In the second phase, which took place during the years 2012-2015, the company functioned as a case 
company in a EUROSTAR research project where a change management method was developed called 
The SmallBuild+ change method. This is a practical method to support change processes towards long-
term sustainability and survival of SME construcation companies. The SmallBuild+ method as a whole is 
presented in Karlsen, Persson, and Gudfinnsson (2016). During this project, the researchers collaborated 
with the employees of the case company following the characteristics of action research as presented in 
(Oates, 2012). Both researchers and involved practitioners collaboratively focused on practical problems 
and analyzed the current situation before focusing on how the situation could be changed. This paper 
focuses on the second phase. 
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     As seen from Table 1, the research in phase 2 was done by collecting data via in-person interviews and 
written material along with following the action research principles in order to achieve an understanding 
of complex systems, from the position of observer and team member respectively (Björk, 2003). The 
main data gathering was done in formal workshops where the researchers, consultants and employees of 
the construction company collaborated in improvement practices. This entailed, e.g., analyzing the 
process models of the current situation (AS-IS models) where practitioners gave feedback on the 
correctness and completeness of the models and evaluating the models describing how the processes 
should look like in the future (TO-BE). In addition, through onsite observations, listening to employee 
conversations and taking field notes the researchers gained increased insight into the practitioners’ way of 
working towards business improvement. This material could then be used by the researchers during 
workshops for example to further develop ideas about business process improvements. At occasions we 
as researchers were asked to contribute by providing information on modeling concepts and key process 
indicators, but largely our work has focused on making sense of the practitioners’ do´s and don’ts to 
ensure long-term survival. When developing the SmallBuild+ method it became evident from the 
managers perspective that having explicit goals to support managing the business was one of the core 
concepts of the SmallBuild+ method. This paper provides the background on how the need arose from 
using a paper based goal model to a digital tool that supports managing a business with the use of explicit 
goals.   
Table 1: Sources of evidence in phase 2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4 THE TOOL  
The prototype tool, Figure 1, to support goal oriented improvement practices, mainly revolves around 
how change can be managed by deploying a goal model. Figure 2 provides an example of a top-level goal 
model.  
 
More specifically a generic goals model is embedded into the tool and works as a blueprint for 
prioritizing goals for improvement. Via a selection process, a company specific goal model is then 
produced, containing relevant goals for the company inherited and adapted from the blueprint model.  
 
It is the user of the digital tool who decides which goals are relevant to focus on, based on the business 
state and company situation. In the goals section of the tool the user can select and set status for the 
company specific goals, make and revise an action plan, create a status report of the goal achievement 
Sources of Evidence 
Phase 2, covering the period 2012-2015  
 
Mail correspondence on modeling 
Meetings 
Participation in modeling sessions 
Participation in company workshops where 
AS-IS models and TO-BE models were 
evaluated and verified 
Model artefacts 
On-site visits 
Observations 
In-person interviews 
Literature studies 
Literature references motivating change 
approach 
Following and observing personnel on 
information meetings and courses  
Business information like financial 
numbers, tools and technique descriptions 
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status, create an action report, update the generic goals model, look at and adjust, add and/or remove 
company specific goals, and monitor goal achievement statuses, figure 3. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1: Welcome screen of the first tool version 
 
 
 
Figure 1: Example of top-level goal model 
 
Furthermore, the tool provides functions to look at, adjust and remove company specific goals. It is 
required that every goal is linked to a criterion to indicate its achievement. Goals can also be linked to 
different business documents, e.g. business plans, SWOT analyses or strategic plans motivating their 
prioritization.  
 
An action plan for change is made to ensure progress towards company specific goals. More 
specifically, the action plan is a list of all the goals from the specific goal model, with an option to add an 
action to each of the goals. Actions are motivated in relation to different business decisions and insights, 
e.g. relevant business plans, SWOT analyses and business strategy documents. It is possible to specify 
end and start dates for actions to support follow-ups on goals.  
 
All goals are initially set to either green, yellow or red, where green symbolizes the highest level of 
goal achievement. Furthermore, since change happens continuously, a goal classified as green can 
suddenly be in need of a reclassification to a yellow or red status. The user therefore must check the status 
table at suitable intervals and make necessary adjustments. The status of goals can change for various 
reasons. The tool also lets the user update the action plan to represent a more realistic timeframe. The user 
can also monitor the overall goal achievement states to get an overview of the company as a whole.  
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Figure 3: Keeping track of red, yellow and green goals 
 
A feature that should be emphasized is that the generic goal model can be updated to reflect the best 
knowledge available on how to ensure the survival and growth of SME construction companies. Hence, 
the generic goal model represents the best practice blueprint. Changes to the generic model (e.g. a new 
regulation from lawmakers) will then automatically be inherited in a new company specific goal model. A 
previously generated specific goal model can then include the new goals from the updated generic model.  
 
     A picture of the change method embedded into the application assists the tool user by providing 
insight into fundamental steps associated with change. A toolbox module linked to the picture provides 
easy access to change tools fitting the various stages of the change method.    
 
     The toolbox module is subject for improvements in future work. In addition, the following areas of 
improvement have been identified: 
 
In the current version of the generic goal model, there is no weighting of the goals. During the testing 
of the tool, it became evident that this needs to be done because realistically not every goal can be equally 
important. However, this is something that will require some research in order for such a weighting to be 
reliable. The importance of a goal can also be influenced by many factors, both internal and external. In 
the case company it for example turned out that the goal of having good financial management was a 
critical goal while goals involving the construction process itself turned out to be less important.  In the 
current version of the tool, there is no explicit support for evaluating which status a goal should have. It is 
entirely up to the users’ knowledge and experience. This introduces an unnecessary element of risk. 
Evidently, this should be focus in future versions. 
 
 
5 DISCUSSION AND CONCLUSION 
After having studied the challenges of the case company for many years, it became clear that there is a 
great need to support SME construction companies to achieve prioritized goals. The tool developed is of 
course only one type of possible support in this effort. Since the general goal model is not complete in a 
formal sense, but rather constitutes the current best knowledge about what the company must achieve in 
order to survive, we hope that it will be made more complete in the future. When it comes to the 
company’s specific goals, it is clear that these will be subject to constant change. This implies that it is 
absolutely necessary that the users of the tool periodically check that they are on the right path, e.g. that 
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they prioritize the most relevant goals that need to be achieved. As previously stated, the current version 
of the tool lacks support to evaluate goal statuses and weighting of goals. These are evidently important 
improvement challenges in the future.      
 
     Since the tool is only a tool, there must be established procedures and practices to ensure concrete 
implementation envisaged by the goals. As we see it, this may be the biggest challenge in relation to 
digital tool support, especially in businesses that seem to have a habit of basing important decisions 
intuition. Regarding this aspect we find the work of Aarseth (2014) particularly interesting as it 
emphasizes the necessity of having several foci at once in a complex setting.  
 
    Publishing a paper about digital tool support is motivated by the limited literature focusing on the use 
of goal modeling in practice. Creating a tool is obviously only one possible remedy in this respect. 
Another would be to simplify the goal modeling techniques presented in literature. When it comes to the 
complexity of goal modeling techniques, it is our experience from modeling sessions in the case company 
that modeling languages and approaches cannot be too abstract. People in SME construction companies 
are practitioners with a focus on building houses and with little or no sense of complex terms and 
approaches, as the manager of the case company explained. This should encourage more work on digital 
tools, methods and techniques that are adapted to small and medium-sized construction companies.  
 
A systematic evaluation of the tool has so far not been carried out. However, the current version of the 
digital tool was used by the CEO of the case company and then the CEO was interviewed and asked to 
evaluate the tool. It was clear from the interview that the digital tool was seen as a huge step forward 
compared to the paper-based scheme that proved inadequate in situations requiring continuous 
adjustments of goals. One of the most valuable aspects that were pointed out was the fact that the 
dynamic nature of goals could be captured and goals adjusted according to needs in the tool compared to 
being a static paper version. There was a clear demonstration of a need for the tool and further 
development as this version was only seen as prove of concept.  
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